

■ SkillSync – Strict & Straightforward Project Roadmap

Main Tech Stack (Truly Needed)

- Frontend: Next.js (React-based, with React Router built-in)
- Styling: CSS Modules / Tailwind (choose one for consistency)
- Animations: Framer Motion
- Backend: Express.js
- Database: MongoDB (Atlas) or PostgreSQL
- Auth: JWT + optional Google OAuth
- Real-time: Socket.io (for group chat)
- Deployment: Vercel (frontend), Render/Heroku (backend), MongoDB Atlas/Postgres (DB)
- Version Control: Git + GitHub

Week	Focus	Day-wise Breakdown
Week 1	Project Setup	Day 1-2: Setup GitHub repos, Next.js app, Express backend Day 3: Connect DB (Mongo/Postgres) Day 4-5: Deploy boilerplate (Vercel + Render) Day 6-7: Ensure CI/CD + env configs
Week 2	Auth & Profiles	Day 1-2: JWT auth APIs (signup/login) Day 3: Next.js signup/login pages Day 4-5: Profile schema & update API Day 6-7: Profile frontend form & dashboard skeleton
Week 3	Skill Matching	Day 1-2: Matching API (find mentors/learners) Day 3-4: Search + filter frontend UI Day 5-6: Animated user cards Day 7: Testing & cleanup
Week 4	Groups & Collab	Day 1-2: Group schema + APIs Day 3-4: Group pages (list, detail) Day 5: Resource sharing Day 6-7: Socket.io chat integration
Week 5	Progress & Gamification	Day 1-2: Progress schema + APIs Day 3: Tracker frontend widget Day 4: Points/badges schema + APIs Day 5-6: Leaderboard + animations Day 7: Testing
Week 6	AI & Recs (Optional)	Day 1-2: Recommendation APIs Day 3-4: Frontend cards + UI Day 5-6: Integrate learning path suggestions Day 7: Wrap-up + polish
Week 7	Production Polish	Day 1-2: Input validation + error handling Day 3: Pagination APIs Day 4-5: Mobile responsiveness Day 6: Deployment finalization Day 7: Documentation & README